COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/10/2009

ESTIMATE SUMMARY 16:53:45
CONTID: C16804 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16804-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 47.0 DAYS TIME ALLOW: 58 WORK DAYS
I-70B INTERSECTION IMPV @ MP 0 PERCENT TIME: 81.03 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHE070A-004
I-70B INTERSECTION IMPV @ MP 0
NAME OF ROAD: 0708B
PROJECT COUNTIES: MESA
CONTRACTOR:
M.A. CONCRETE CONSTRUCTION, INC. PAY PERIOD ENDING 09/29/2009 DATE TIME STARTED 05/18/2009
2323 RIVER ROAD DATE LET 04/09/2009 DATE WORK BEGAN 05/18/2009
DATE AWARDED 04/14/2009 DATE TIME STOPPED 09/29/2009
DATE CONTRACT EXECUTED 04/28/2009 DATE ACCEPTED 09/29/2009
GRAND JUNCTION CO 81505 970/243-3221 DATE NOTICE TO PROCEED 05/18/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 945,919.30 PARTICIPATING $ 820,139.31 $ 41,856.62
AWARD PROJECT AMT:  § 710,808.93 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 86.70% TOTAL EARNINGS 820,139.31 41,856.62
FUNDS AVAILABLE: $ 125,779.99 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 820,139.31 41,856.62
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,662.13 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 809,477.18 41,856.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 809,477.18 41,856.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 41,856.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00090
0015 202-00250
0020 202-00810
0025 202-05026
0030 203-00010
0035 203-01500
0040 203-01597
0045 208-00002
0050 208-00045
0055 208-00050

Cle804
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CLEARING AND GRUBBING

*REMOVAL OF DELINEATOR

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

*SAWING ASPHALT MATERIAL (6 INCH)

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

BLADING

POTHOLING

*EROSION LOG (12 INCH)

*CONCRETE WASHOUT STRUCTURE

*STORM DRAIN INLET PROTECTION
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CONTID: 16804 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16804-BID ESTIMATE RUN 12/10/2009
PROJECT: SHE070A-004 ESTIMATE NO: 0004 16:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000 0.000
105
HOUR 0.000 0.00
25.00000 0.000 0.00
0065 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000
BY 105
HOUR 0.000 0.00
53.00000 0.000 0.00
0070 208-00206 *EROSION CONTROL SUPERVISOR 47.000 47.000
DAY 0.000 0.00
200.00000 47.000 9,400.00
0075 210-00810 *RESET GROUND SIGN 1 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0080 210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
688.00000 1.000 688.00
0085 210-04016 MODIFY MANHOLE (SPECIAL) DELETED BY 105 0.000 0.000
EACH 0.000 0.00
1,126.00000 0.000 0.00
0090 212-00006 *SEEDING (NATIVE) 1.500 0.000
ACRE 0.000 0.00
520.00000 0.000 0.00
0095 212-00032 *SOIL CONDITIONING 1.500 0.000
ACRE 1.500 2,274.00
1,516.00000 1.500 2,274.00
0100 213-00004 *MULCHING (WEED FREE STRAW) 1.500 0.000
ACRE 1.500 1,275.00
850.00000 1.500 1,275.00
0105 213-00061 *MULCH TACKIFIER 300.000 0.000
LB 300.000 750.00
2.50000 300.000 750.00
0110 304-03000 AGGREGATE BASE COURSE (CLASS 3) 6,104.060 6,104.060
TON 0.000 0.00
10.00000 6,104.060 61,040.60



CONTID: Cl6804 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16804-BID ESTIMATE RUN 12/10/2009
PROJECT: SHEO070A-004 ESTIMATE NO: 0004 16:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,614.560 2,614.560
TON 0.000 0.00
15.50000 2,614.560 40,525.68
0120 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 2,160.000 2,160.000
TON 0.000 0.00
74.20000 2,160.000 160,272.00
0125 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 118.340 118.340
TON 0.000 0.00
890.00000 118.340 105,322.60
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 187.680 187.680
GAL 0.000 0.00
3.00000 187.680 563.04
0135 503-00018 *DRILLED CAISSON (18 INCH) 4.000 0.000
LF 4.000 970.00
242.50000 4.000 970.00
0140 503-00036 *DRILLED CAISSON (36 INCH) 57.000 0.000
LF 57.000 13,860.12
243.16000 57.000 13,860.12
0145 507-00000 *CONCRETE SLOPE AND DITCH PAVING DELETED BY 105 0.000 0.000
cYy 0.000 0.00
650.00000 0.000 0.00
0150 603-10150 15 INCH CORRUGATED STEEL PIPE DELETED BY 105 0.000 0.000
LF 0.000 0.00
168.25000 0.000 0.00
0155 604-00305 INLET TYPE C (5 FOOT) DELETED BY 105 0.000 0.000
EACH 0.000 0.00
3,289.00000 0.000 0.00
0160 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 183.000 120.000
LF 63.000 5,796.00
92.00000 183.000 16,836.00
0165 607-11580 *FENCE (TEMPORARY) DELETED BY 105 0.000 0.000
LF 0.000 0.00

4.00000 0.000 0.00
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PCN: 16804-BID ESTIMATE RUN 12/10/2009
PROJECT : SHE070A-004 ESTIMATE NO: 0004 16:53:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 107.000 107.000
LF 0.000 0.00
17.00000 107.000 1,819.00
0175 609-23000 *GUTTER (SPECIAL) 52.000 52.000
LF 0.000 0.00
35.00000 52.000 1,820.00
0180 609-40130 *CURB (MEDIAN) (SPECIAL) 1,555.000 1,555.000
LF 0.000 0.00
46.50000 1,555.000 72,307.50
0185 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 447.000 447.000
SF 0.000 0.00
7.00000 447.000 3,129.00
0190 612-00001 *DELINEATOR (TYPE I) 10.000 10.000
EACH 0.000 0.00
20.00000 10.000 200.00
0195 612-00002 *DELINEATOR (TYPE II) 6.000 6.000
EACH 0.000 0.00
25.00000 6.000 150.00
0200 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 26.000 26.000
EACH 0.000 0.00
45.00000 26.000 1,170.00
0205 613-00200 *2 INCH ELECTRICAL CONDUIT 1,765.000 1,765.000
LF 0.000 0.00
14.25000 1,765.000 25,151.25
0210 613-00300 *3 INCH ELECTRICAL CONDUIT 1,236.000 1,236.000
LF 0.000 0.00
19.50000 1,236.000 24,102.00
0215 614-00011 *SIGN PANEL (CLASS I) 23.000 23.000
SF 0.000 0.00
18.00000 23.000 414.00
0220 614-00012 *SIGN PANEL (CLASS II) 31.500 31.500
SF 0.000 0.00
22.00000 31.500 693.00
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PCN: 16804-BID ESTIMATE RUN 12/10/2009
PROJECT: SHE070A-004 ESTIMATE NO: 0004 16:53:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 82.000 82.000
LF 0.000 0.00
32.00000 82.000 2,624.00
0230 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 8.000 8.000
80) (SLIPBASE)
EACH 0.000 0.00
400.00000 8.000 3,200.00
0235 614-72876 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000
EACH 2.000 1,280.00
640.00000 2.000 1,280.00
0240 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4.000 0.000
(NON-INVASIVE)
EACH 4.000 2,560.00
640.00000 4.000 2,560.00
0245 614-85001 *IMPACT ATTENUATOR 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0250 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
0255 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
43,465.00000 1.000 43,465.00
0260 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
1,560.00000 1.000 1,560.00
0265 627-00005 *EPOXY PAVEMENT MARKING 84.000 84.000
GAL 0.000 0.00
60.00000 84.000 5,040.00
0270 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 53.000 53.000
GAL 0.000 0.00
50.87000 53.000 2,696.11
0275 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 169.000 169.000
(WORD-SYMBOL)
SF 0.000 0.00
17.00000 169.000 2,873.00



CONTID: Cl6804 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16804-BID ESTIMATE RUN 12/10/2009
PROJECT: SHEO070A-004 ESTIMATE NO: 0004 16:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 130.000 130.000
LINE)
SF 0.000 0.00
13.00000 130.000 1,690.00
0285 630-00000 *FLAGGING 770.250 770.250
HOUR 0.000 0.00
19.00000 770.250 14,634.75
0290 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 25.000
DAY 0.000 0.00
50.00000 25.000 1,250.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 42.000 42.000
DAY 0.000 0.00
410.00000 42.000 17,220.00
0300 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 9.000
EACH 1.000 255.00
255.00000 10.000 2,550.00
0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 20.700
EACH 2.300 48.30
21.00000 23.000 483.00
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 26.100
EACH 2.900 81.20
28.00000 29.000 812.00
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000 0.900
EACH 0.100 3.30
33.00000 1.000 33.00
0320 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 560.00
2,800.00000 2.000 5,600.00
0325 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 220.00
1,100.00000 2.000 2,200.00
0330 630-80360 *DRUM CHANNELIZING DEVICE 9.000 8.100
EACH 0.900 22.50

25.00000 9.000 225.00
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PCN: 16804-BID ESTIMATE RUN 12/10/2009
PROJECT: SHE070A-004 ESTIMATE NO: 0004 16:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 10.800
EACH 1.200 30.00
25.00000 12.000 300.00
0340 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
DELETED BY 105
EACH 0.000 0.00
25.00000 0.000 0.00
0345 630-80390 *CHANNELIZING DEVICE (SPECIAL) 176.000 158.400
EACH 17.600 211.20
12.00000 176.000 2,112.00
0350 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.200 1,280.00
6,400.00000 2.000 12,800.00
0355 700-70010 F/A MINOR CONTRACT REVISIONS 125,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70011 F/A PARTNERING 350.910 350.910
F A 0.000 0.00
1.00000 350.910 350.91
0365 700-70016 F/A FUEL COST ADJUSTMENT 2,628.550 2,628.550
FA 0.000 0.00
1.00000 2,628.550 2,628.55
0370 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 9,846.860 9,846.860
F A 0.000 0.00
1.00000 9,846.860 9,846.86
0375 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70025 F/A QUALITY INCENTIVE PAYMENT 5,256.180 5,256.180
F A 0.000 0.00
1.00000 5,256.180 5,256.18
0385 700-70028 F/A ESB PROGRAM DELETED BY 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16804-BID ESTIMATE RUN 12/10/2009
PROJECT: SHEO070A-004 ESTIMATE NO: 0004 16:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,165.000 3,165.000
FA 0.000 0.00
1.00000 3,165.000 3,165.00
0405 900-00012 ADDED ITEM (FOOT)/ 202-00035 REMOVAL OF 15" CMP 110.000 110.000
LF 0.000 0.00
6.10000 110.000 671.00
0410 900-00012 ADDED ITEM (FOOT)/ 202-00035 REMOVAL OF 18" CMP 64.000 64.000
LF 0.000 0.00
10.50000 64.000 672.00
0415 900-00012 ADDED ITEM (FOOT)/ 603-01245 INSTALL 24"X118' CMP 118.000 118.000
LF 0.000 0.00
100.70000 118.000 11,882.60
0420 900-00007 ADDED ITEM (EACH)/ 603-05024 24" FES(END SECTION) 2.000 2.000
EACH 0.000 0.00
580.00000 2.000 1,160.00
0425 900-00012 ADDED ITEM (FOOT)/ 603-01185 18" X 76' CMP 76.000 76.000
LF 0.000 0.00
85.00000 76.000 6,460.00
0430 900-00022 ADDED ITEM (SQUARE YARD)/ 202-00220 REMOVAL OF ASPHALT 340.000 340.000
MAT
sy 0.000 0.00
3.00000 340.000 1,020.00
0435 900-00004 ADDED ITEM (CUBIC YARD)/ 506-00218 RIPRAP (12 TO 18 0.000 0.000
INCH) (ANGULAR)
cY 0.000 0.00
46.50000 0.000 0.00
0440 900-00007 ADDED ITEM (EACH)/ 606-01370 TRANSITION TY 3G 1.000 0.000
EACH 1.000 1,700.00
1,700.00000 1.000 1,700.00
0445 900-00007 ADDED ITEM (EACH)/ 606-02003 END ANCHOR-FLARED 1.000 0.000
EACH 1.000 2,800.00
2,800.00000 1.000 2,800.00
0450 626-00100 MOBILIZATION (WITHOUT AUTOPAY) 1.000 0.000
LS 1.000 3,700.00

3,700.00000 1.000 3,700.00
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PCN: 16804-BID ESTIMATE RUN 12/10/2009
PROJECT: SHEO070A-004 ESTIMATE NO: 0004 16:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0455 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE BRESNAN COMMUNICATION 1.000 0.000
LINES
DOL 1.000 1,160.00
1,160.00000 1.000 1,160.00
0460 900-00022 ADDED ITEM (SQUARE YARD)/ REMOVAL OF ASPHALT MAT 340.000 0.000
SY 340.000 1,020.00
3.00000 340.000 1,020.00
CAT 0200 CURRENT AMT $ 940,919.30 $ 41,856.62 $ 815,139.30

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
0400 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
CAT 0400 CURRENT AMT $ 5,000.00 $ 0.00$ 5,000.00

PROJECT TOTAL CURRENT AMT § 945,919.30 $ 41,856.62 $ 820,139.30



